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ESTIMATE RUN 03/25/2008

ESTIMATE SUMMARY 11:15:40

CONTID: C16213R        ESTIMATE NO: 0003 PROG 2005

PCN: 16213R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 20 ROAD BRIDGE REPAIR PERCENT TIME:

PROJECT NO: C0701-187                     

I-70 20 ROAD BRIDGE REPAIR

NAME OF ROAD: 070A

PROJECT COUNTIES: MESA

CONTRACTOR:

G.A. WESTERN CONSTRUCTION CO. PAY PERIOD ENDING 03/24/2008 DATE TIME STARTED 01/07/2008

3354 C ROAD DATE LET 09/06/2007 DATE WORK BEGAN 01/07/2008

 DATE AWARDED 09/10/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/10/2007 DATE ACCEPTED

PALISADE CO 81526     970-434-6102 DATE NOTICE TO PROCEED 01/07/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 760,996.85 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 657,969.25 NON-PARTICIPATING 217,770.90

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-45,433.68

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,298.37

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

77.61

TIME ALLOW:

ORIG TIME ALLOW:

67 WORK DAYS

WORK DAYS65

66.20%

257,239.66

217,770.90

172,337.22

170,038.85

$

$

$

$

30,450.00

473,307.19

503,757.19

0.00

503,757.19

-9,869.54

0.00

493,887.65

0.00

AMOUNT DUE 493,887.65 170,038.85

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 170,038.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

52.0
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PCN: 16213R-BID   ESTIMATE RUN 03/25/2008

PROJECT: C0701-187                     ESTIMATE NO: 0003 11:15:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 1,144.000 661.000

SY  0.000 0.00

13.00000 661.000 8,593.00

202-00240  
 

0010 REMOVAL OF BRIDGE RAILING 434.000 434.000

LF  0.000 0.00

8.50000 434.000 3,689.00

202-00425  
 

0015 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

9,000.00000 1.000 9,000.00

202-00495  
 

0020 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 721.000 721.000

SY  0.000 0.00

176.00000 721.000 126,896.00

202-00503  
 

0025 *REMOVAL OF GUARDRAIL TYPE 3 100.000 100.000

LF  0.000 0.00

4.00000 100.000 400.00

202-01130  
 

0030 SANDBLASTING 901.000 0.000

SF  901.000 1,351.50

1.50000 901.000 1,351.50

202-05150  
 

0035 BLADING 10.000 6.000

HOUR 0.000 0.00

125.00000 6.000 750.00

203-01500  
 

0040 CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

500.00000 2.000 1,000.00

208-00045  
 

0045 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

208-00070  
 

0050 EROSION CONTROL SUPERVISOR 1.000 0.500

L S 0.250 1,250.00

5,000.00000 0.750 3,750.00

208-00200  
 

0055 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 0.000 0.000

GAL 0.000 0.00

3.00000 0.000 0.00

209-00600  
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PCN: 16213R-BID   ESTIMATE RUN 03/25/2008

PROJECT: C0701-187                     ESTIMATE NO: 0003 11:15:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0060 SEEDING (NATIVE) 0.250 0.000

ACRE 0.000 0.00

3,800.00000 0.000 0.00

212-00006  
 

0065 SOIL CONDITIONING 0.250 0.000

ACRE 0.000 0.00

10,200.00000 0.000 0.00

212-00032  
 

0070 MULCHING (WEED FREE STRAW) 0.250 0.000

ACRE 0.000 0.00

3,300.00000 0.000 0.00

213-00004  
 

0075 MULCH TACKIFIER 38.000 0.000

LB  0.000 0.00

13.50000 0.000 0.00

213-00061  
 

0080 AGGREGATE BASE COURSE (CLASS 6) 33.000 15.050

TON 0.000 0.00

35.00000 15.050 526.75

304-06000  
 

0085 *HOT MIX ASPHALT (GRADING SX) (75) 94.000 0.000

TON 0.000 0.00

173.00000 0.000 0.00

403-34701  
 

0090 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 0.000 0.000

TON 0.000 0.00

800.00000 0.000 0.00

411-03342  
 

0095 BRIDGE DRAIN 4.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

513-00600  
 

0100 *WATERPROOFING (MEMBRANE) 605.000 0.000

SY  0.000 0.00

14.75000 0.000 0.00

515-00120  
 

0105 BRIDGE EXPANSION DEVICE (0-4 INCH) 50.000 25.000

LF  25.000 3,900.00

156.00000 50.000 7,800.00

518-01004  
 

0110 *CONCRETE CLASS D (BRIDGE) 189.800 24.000

CY  165.800 112,744.00

680.00000 189.800 129,064.00

601-03040  
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PCN: 16213R-BID   ESTIMATE RUN

PROJECT: C0701-187                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0110 MATERIAL ALLOWANCE BRIDGE STEEL DECK FORMS 0.000

DOL 0.000 0.00

11,600.00000 0.000 0.00

0110 MATERIAL ALLOWANCE STEEL DECK FORMS (CONCRETE CLASS D) 21.000

CY  -21.000 -14,280.00

680.00000 0.000 0.00

0115 *REINFORCING STEEL (EPOXY COATED) 49,493.000 3,071.000

LB  46,422.000 55,706.40

1.20000 49,493.000 59,391.60

602-00020  
 

0115 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY) 43,269.000

LB  -43,269.000 -31,153.68

0.72000 0.000 0.00

0120 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

606-01370  
 

0125 BRIDGE RAIL TYPE 10M 434.000 0.000

LF  0.000 0.00

140.00000 0.000 0.00

606-11030  
 

0130 *CONSTRUCTION SURVEYING 1.000 0.500

L S 0.250 2,700.00

10,800.00000 0.750 8,100.00

625-00000  
 

0135 *MOBILIZATION 1.000 0.343

L S 0.228 22,344.00

98,000.00000 0.571 55,958.00

626-00000  
 

0140 *FLAGGING 300.000 128.250

HOUR 12.000 318.00

26.50000 140.250 3,716.63

630-00000  
 

0145 *TRAFFIC CONTROL INSPECTION 26.000 16.000

DAY 7.000 455.00

65.00000 23.000 1,495.00

630-00007  
 

0150 *TRAFFIC CONTROL MANAGEMENT 65.000 32.000

DAY 21.000 11,760.00

560.00000 53.000 29,680.00

630-00012  
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PCN: 16213R-BID   ESTIMATE RUN 03/25/2008

PROJECT: C0701-187                     ESTIMATE NO: 0003 11:15:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0155 *BARRICADE (TYPE 3 F-B) (TEMPORARY) 2.000 1.000

EACH 0.000 0.00

520.00000 1.000 520.00

630-80332  
 

0160 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 5.000 1.500

EACH 0.000 0.00

130.00000 1.500 195.00

630-80336  
 

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 51.000 11.000

EACH 1.000 20.00

20.00000 12.000 240.00

630-80341  
 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 114.000 41.000

EACH 0.000 0.00

20.00000 41.000 820.00

630-80342  
 

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 6.000

EACH 0.000 0.00

20.00000 6.000 120.00

630-80343  
 

0180 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.000 0.00

845.00000 1.000 845.00

630-80358  
 

0185 *PORTABLE MESSAGE SIGN PANEL 301.000 189.000

DAY 112.000 5,152.00

46.00000 301.000 13,846.00

630-80359  
 

0190 *DRUM CHANNELIZING DEVICE 34.000 17.000

EACH 0.000 0.00

26.00000 17.000 442.00

630-80360  
 

0195 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

630-80363  
 

0200 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

630-80364  
 

0205 *TRAFFIC CONE 170.000 75.000

EACH 10.000 70.00

7.00000 85.000 595.00

630-80380  
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PCN: 16213R-BID   ESTIMATE RUN 03/25/2008

PROJECT: C0701-187                     ESTIMATE NO: 0003 11:15:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0210 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.500

EACH 0.000 0.00

4,550.00000 0.500 2,275.00

630-85040  
 

0215 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0220 F/A PARTNERING 500.000 247.710

F A 0.000 0.00

1.00000 247.710 247.71

700-70011  
 

0225 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0230 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0235 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0255 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) ADDED CMO 
#4

6.000 0.000

TON 0.000 0.00

660.00000 0.000 0.00

411-03354  
 

0260 THIN BONDED EPOXY OVERLAY ADDED CMO/MCR # 5 0.000 0.000

SY  0.000 0.00

65.75000 0.000 0.00

519-03000  
 

0265 ADJUST GUARDRAIL CMO/MCR # 6 0.000 0.000

LF  0.000 0.00

6.32000 0.000 0.00

210-04200  
 

CAT 0300 $172,337.22 473,307.19CURRENT AMT 730,546.85 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0240 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00002  
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PCN: 16213R-BID   ESTIMATE RUN 03/25/2008

PROJECT: C0701-187                     ESTIMATE NO: 0003 11:15:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0245 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00012  
 

0250 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

450.00000 1.000 450.00

620-00020  
 

CAT 0400 $0.00 30,450.00CURRENT AMT 30,450.00 $$

PROJECT TOTAL 172,337.22 $ 503,757.19CURRENT AMT 760,996.85 $$


